21.

Approve Change Order #6 to FC-1142-00/BJC — County Road 427,
Phases V and VI, with Bergeron Land Development, Kissimmee
($43,515.95) (Time Extension).

FC-1142-00/BJC provides for all labor, materials, equipment, coordination
and incidentals necessary for the construction of a four (4) lane urban
roadway approximately 1.25 miles in length along an existing two (2) lane
corridor from U.S. 17/92 to Hester Avenue (C.R. 427 — Phase V) and for
the construction of a four (4) lane urban roadway expandable to a six (6)
lane roadway approximately 2 miles in length along an existing two (2)
lane corridor from Hester Avenue to Lake Mary Boulevard (C.R. 427 —
Phase VI). Change Order #6 will provide for a revised scope for Roadway
Landscaping, relocation of existing canopies and fences for driveway
construction per property acquisitions, new fencing in accordance with the
site plan for the Kids House of Seminole County, extension of existing
contract item for subsoil excavation and yard drains and the adjustment of
existing manholes. An additional ninety-four (94) days of contract time is
required for the completion of this project. The following is the summary
of the cost of this contract:

Original Contract Sum $8,145,604.69
Change Orders 1 thru 5 107,363.24
Add Change order #6 43,515.95 (+ 94 days)
Revised Contract Sum $8,296,483.88

Funds are available in account numbers 077515-56067000 (Engineering,
Roads) and 077521-56067000 (Arterial Road Projects, Roads) CIP
#DES56047Z. Public Works/Engineering and Fiscal Services/Purchasing
and Contracts Division recommend the Board to approve and authorize the
Chairman to execute the Change Order.



SEMINOLE COUNTY, FLORIDA
CHANGE ORDER FOR CONSTRUCTION PROJECTS

SEMINOLE COUNTY

Lnomons NATURAL CHOICE

Engineering Division

PURCHASING DIVISION 1101 E. First Street

(407) 321-1130 Sanford, FL 32771
ORIGINAL

CONTRACTNO: _FC-1142-00/BJC  INITIATION DATE: _01/20/03 CONTRACT DATE: _June 21, 2001

CHANGE ORDER NO: ____06 ACCOUNT NO: 2335'5,582620°0 38%  ARCH/ENG PROJECT: # DES60472

CONTRACT FOR: County Road 427, Phase V & VI : (oo7l-o=)i

YOU ARE REQUESTED TO MAKE THE FOLLOWING CHANGE (S) IN THIS CONTRACT:
See Attachment A '

REASON FOR CHANGE(S):

See Attachment B
ORIGINAL CONTRACT SUM: ...uiiins eeeeeimceesseees cesesssessees sesmessssaans sssseseessasssane sesreseee $ 8,145,604.69
CONTRACT SUM PRIOR TO THIS CHANGE ORDER .......coov. ciiririees vereeeeneneeesies seeneees $ 8,252,967.93
CHANGE ORDER (increase) (decrease-uRehanged) oot iiieviiees oviieneseeseenes aeveeeene $ 43,515.95
NEW CONTRACT SUM INCLUDING THIS CHANGE ORDER WILL BE ....ccocoovines o $ 8,296,483.88
CONTRACT TIME WILL BE (increased){decreased) (unchanged) i

BY @4) CALENDAR DAYS  ooirrceres cecrnreirenes seeisessnenss sesseessaseess cessmmsssnenes Y
FINAL COMPLETION DATE THROUGH THIS CHANGE ORDER .coovvvvins weeeenneen May 1, 2003

WAIVER This Change Order constitutes full and mutual accord and satisfaction for the adjustment of Contract Price and Time as a result of
increases or decreases in costs and time of performance caused directly and indirectly from the change. Acceptance of this Waiver constitutes an
agreement between COUNTY and CONTRACTOR that the Change Order represents an equitable adjustment to the Agreement and that
CONTRACTOR shall waive all rights to file a Contract Claim or claim of any nature on this Change Order. Execution of this Change Order shall
constitute CONTRACTOR's complete acceptance and satisfaction that it is entitled to no more costs or time (direct, indirect, impact, etc.) Pursuant
to this Change Order.

ACKNOWLEDGEMENTS The aforementioned change, and work affected thereby, is subject to all provisions of the original Agreement not
specifically changed by this Change Order, and it is expressly understood and agreed that the approval of the Change Order shall have no effect
on the original agreement other than matters expressly provided herein.

NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER AND CONTRACTOR

S by =TT Cr B S L P URS Corporation Bergeeron Land Development.
ARCHITECT/ENGINEER CONTRACT OR (Seal)
/ i i Address: ?(7/‘0"”::“/:’,5’1"‘3\( vy
DEPT/DIV. Engineering 1520 Tropic Park Way, address ’ -
By: _ AN By: \):’, D
Date: 1= 2%« 3 A ¢

Da;e: {/24703 '

By: 7 7
v -~

Count Date

Approved as to form & legal sufficiency: 4{/’ / 05

SEMINOLE COUNTY BOARD
OF COUNTY COMMISSIONERS

" APPROVAL DATE: DATE:




| abed

V INIWHOVLLY

‘uonerodsues] jo Juswiedaq epLold4 aul AQ penss! Se 66 | AJenuep pajep 8s0U} aq |lIim pasn 8q 0} SPIEpUEls
uBisap oyjel; pue ABmpeol 8y v661 paIep [elusws|ddns 8yl yum 661 palep ‘,UoNONSUOD aBpug pue peoy o} uoneoyioads prepuels
uonepodsuel| o Juswpedaq BpUo(4 84|, 8Je 108(oid siyy Joy uonedydads piepuels Buyjonuod ay) yey) sebpamouoe Japio sbueyo siy| 810N

S6'GLGEVS : VL0l 7
_ |
_ ; |
w _ |
_ | |
_
002,9% L 00229% v3 I 0 eyen g} pue aoua4 v| 81 OOWIS
82'260'2$ 2 v9'8¥0°1$ e 2 0 . suresg pieAl L1 OOW3S
08°ZIE LIS ! 08°zZIE LIS S b 0 sejoyuey buneso/buisted] 91 QOWIS
0,.510'62% LSy 00'/$ AD L'18LY 9e 10SQNS UoleABIX] v-02}
00'618% I 00'618% v3 L 0 ayen a|gnoq ,0+| 202-92-0SS
oY ¥SS$ v 09'8€1$ v v 0 | 1sod Jeuiod|  2-£-0SS
09'1159% 268 0€/$ 47 268 0 90Us4 U9aIY) Paeod JAUIA 9 2-0SS
L1102 1$ I 17102 LS S I 0 2z 1S Aemanu 1oniisuooay /seidoue) ejedoy| S+ OOWIS
00'899'8%- 00°002'005$ g7 L L buideospue] Aempeoy ¥0-999
wvioL ~_ ALD MO | ] AD | _AID R N S N N
~¥% 1 S30IAH3S "AN3 |DNIHIANIONT | 30I14d LINQ | LINN |d3SIA3Y| Nvid | NOMdMOsaa | = | WaLl
HO3Q/ONI--"ALD i

90 "ON H3QHO 3IONVYHO
org/00-2ri1-04 ‘ON INIW3IFHOV LO3rodd
IAN%® A JSYHd £2¥ §O FNVN 103rodd

I




21

SEMINOLE COUNTY CHANGE ORDER # 06
CR 427 PHASE V & VI
CONTRACT FOR BERGERON LAND DEVELOPMENT
CONTRACT NO.: FC-1142-00/BJC

REASON FOR CHANGE (S):

A.

Seminole County requested to delete the 1-year landscaping maintenance requirement
from the contract. Bergeron agreed that Seminole County would assume the
maintenance of the landscaping and a credit is due to Seminole County for this item.

Per the right-of-way acquisition two (2) canopies were to be relocated and a new
driveway constructed at approximate Station 224+20. The relocation was not noted in
the original bid documents. Seminole County has agreed to the negotiated price for
this work.

An agreement between Seminole County Board of County Commissioners and The
Kids House of Seminole County provided a long-term lease to the property adjacent to
Pond 4, Phase V. This lease agreement revised the pond design and required a
permanent fence be installed around the entire perimeter of the pond. Seminole
County has agreed to the negotiated price to install a fence around Pond 4, Phase V.

Due to inclement weather and the adverse effects on Bergeron work crews progress 31
non-compensatory days will be added to the contract for: Jan. 2 and 14, 2002, Feb. 7
and 22, 2002, April 12, 2002, June 8§, 14, 18, 21, 24, 27 and 28, 2002, July 9, 2002,
August 7, 15, 16, 20 and 26, 2002, September 4, 13 and 23, 2002 and December 6, 9,
10, 13, and 20, 2002.

After exploratory excavation, it was noted that the embankment was yielding. At
various locations unsuitable material was identified and had to be removed to provide
a stable roadway section.

Due to the uncertainty of location and elevation of the existing storm drainage along
CR-427 at SR-417 Seminole County requested Bergeron submit pricing to locate and
raise the manholes along the existing storm system. Bergeron was required to raise the
manholes along Gardens Ave. from plan elevations to meet existing conditions.
Seminole County has agreed to the negotiated price to complete this work.

Due to right-of-way issues and additional work to the original contract 60-days were
granted as time extension following a schedule analysis of affected work activities.

Per the contract agreement Bergeron requested and was granted time suspension for
November 29, 2002 (Thanksgiving Day), December 25, 2002 (Christmas Day) and
January 1, 2003 (New Years Day). A total of three days added to the contract as time
suspension.



21

Per the Property Acquisition agreement the existing fence had to be taken down and a
new fence installed off the right-of-way at the property located at the northwest corner
of CR-427 and Sunland Drive.

Yard drains were required at several properties located throughout the project to
maintain existing historic storm drainage patterns.

Attachment B



